

InitialProjectPlanningTemplate

Date	2July2026
TeamID	XXXXXX
ProjectName	EduGenie–GoogleGeminiPoweredLearningAssistant
MaximumMarks	5Marks

ProductBacklog,SprintScheduleandEstimation

Use the following sprint plan for the EduGenie–Google Gemini Powered Learning Assistant project.

Sprint	Epic	User Story No.	User Story/Task	Story Points	Priority	Team Member	Start Date	End Date
Sprint-1	Project Setup	USN-1	Set up the FastAPI project structure, configure Google Gemini API, and initialize the development environment.	2	High	P Venkatarao	02-07-2026	03-07-2026
Sprint-2	AI Modules	USN-2	Develop the Concept Explanation and Question Answering (QnA) modules using Google Gemini 1.5 Pro and LaMini-Flan-T5.	5	High	Borusu BSLP Priya	03-07-2026	03-07-2026
Sprint-3	Educational Features	USN-3	Implement Quiz Generation, Text Summarization, and Personalized Learning Path modules.	5	High	Allada Shalini	4-07-2026	4-07-2026
Sprint-4	Frontend Development	USN-4	Design the responsive user interface using HTML, CSS, and JavaScript, and integrate it with the FastAPI backend.	4	High	P Venkatarao	5-07-2026	5-07-2026
Sprint-5	Testing & Deployment	USN-5	Perform testing, fix bugs, optimize performance, and deploy the EduGenie application using Uvicorn and FastAPI.	3	Medium	P Venkatarao	6-07-2026	6-07-2026